From: Evison, Leah

To: Eischer, Timothy

Subject: For this afternoon

Date: Monday, May 05, 2014 11:04:00 AM
Attachments: Leah Summer Site Activities - UPDATED.docx

A month or two ago | put together this plan for what to do about my sites while | am away for 3
months this summer. | suspect it got lost in the weeds at that time, but now I've updated it and
you and | should go through it, among other things.

Leah

Leah Evison

U.S. EPA Region 5 Superfund Division
Remedial Project Manager

stationed at

520 Lafayette Road North

St. Paul, MN 55155
evison.leah@epa.gov

651-757-2898
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UPDATED  Leah Site Info re 3-month Leave (June 23 through Sept. 12)

		Lead

		Site

		Expected Summer Activities

		SWRAU status

		Leah’s thoughts



		Federal-Lead, PRP

		Burlington Northern (Brainerd/Baxter)

		I have worked with the RPs to get things in before or after my time away, so just normal O&M going on this summer, plus drafting of documents by the RP. 

		Not this year

		Tell RP to contact State first, then EPA supervisor if needed, which is unlikely.



		Co-Lead (State/Fed), City implementing remedy for RP

		Reilly Tar

		Ongoing technical discussions of add’l monitoring & gradient control pumping to bring them back into compliance.  Ongoing internal State discussions re potential new cleanup standards.  ORC referral to DOJ for potential CD modification. 

		Not this year

		Ask State to take the lead while I am away and remind them to cc EPA ORC attorney, who they already work with closely.  Tell the RP to contact State first, then EPA supervisor if needed, re enforcement or policy questions. State is competent to lead technical review.



		Fed-Lead Superfund Alternative Site, RP

		Burnham Canal

		EPA & State review of a modified design is likely to be this summer, followed by an ESD or ROD amendment that is not planned yet in CERCLIS because timing is uncertain.  Also, if it’s not done before I leave, State & EPA will be resolving who will lead RA negotiations & oversight. 

		Not eligible

		Only a short gap until Nefe returns. Give the site back to her on her return.  If she stays out longer, is R5 comfortable with putting this on hold until I get back?  I would guess yes. ?



		State-Lead, Fund-Financed

		Baytown Groundwater

		A draft revised SSC will be in review by EPA & State this summer.  State will be doing work plans for implementing the source area treatment. 

		Not eligible

		EPA is unlikely to be needed for active involvement this summer.








		State-Lead, State or RP-Financed

		Ritari Post & Pole

		State will be doing add’l groundwater investigation this summer, I hope.  They also need to decide what direction to go re updating the remedy, but are unlikely to do that this summer. No SEMS targets.

		Not this year

		Tell State to contact my supervisor if assistance is needed (would most likely be with IC or ROD modification process questions), but likely they won’t get to this until I am back in the fall. 



		State-Lead, enforcement deferral pilot - ACTIVE

		General Mills 

		(see FOIA exempt email for status)

		Not eligible

		Assign to Jennifer Cheever? Would be good to get her up here for a site visit before I leave.



		

		Joslyn

		OU5 ROD likely to be issued by State during this period, if not before. I will review a draft before I leave. EPA does NOT sign the ROD and Joan has confirmed it does not need FS panel review.

		Not this year

		Assign an RPM to answer ROD process questions if not done before I leave, but add’l technical review should not be needed. 



		

		Koppers Coke

		Vapor intrusion investigation is ongoing now, but is likely to be over before I leave, currently looks like it will screen out. No SEMS targets during this period. 

		Not eligible 

		Tell State to contact my supervisor if assistance is needed, which is unlikely unless VI does not screen out.



		

		Nutting

		State should be installing monitoring wells under CA from EPA this summer. RP is unhappy about it but State plans to move ahead. 

		Done

		Assign an RPM to be the EPA point-of-contact.  Job will be to keep checking if the State has installed the wells or not and if not done by say August, to elevate the issue. 



		

		St. Louis River

		Ongoing RA at U.S. Steel & sediment project via GLNPO

		Not eligible

		Assign an RPM point of contact for the State, preferably somebody who knows sediment work. (Tom Alcamo?) Would only be needed if GLNPO does not go along with the State’s preferred sediment remedy, which they very likely will, so EPA Superfund is unlikely to be needed.  








		State-Lead enforcement deferral pilot - INACTIVE

		Agate Lake Scrap Yard

		None

		Done

		No RPM assignee needed while I am away for these inactive sites.



		

		Waite Park Wells

		State is supposed to be addressing issues raised in last FYR but no current protectiveness issues.

		Not eligible

		“    “



		

		Whitaker Corp.

		 No SEMS targets during this period

		Not eligible

		“    “



		

		Windom Dump

		 “     “

		Done

		“      “



		State-Lead, Closed Landfill Program NPL Sites

		Dakhue Sanitary Landfill

		No SEMS targets during this period

		Done

		I recommend you ask one person to be the point of contact for all CLP sites while I am away (e.g., Don Bruce, who used to be the coordinator for this). Unlikely to be anything needed.



		

		East Bethel Demolition Landfill

		  “   “

		Done

		



		

		Kummer Sanitary Landfill

		  “    “

		Done

		



		

		Lagrand Sanitary Landfill

		  “    “

		Done

		



		

		Oak Grove Sanitary Landfill

		  “      “

		Done

		



		

		Olmsted County Sanitary Landfill

		  “    “

		Done

		



		

		St Augusta Sanitary Landfill

		 “    “

		Not eligible

		



		

		Washington County Landfill

		 “   “

		Done

		



		

		Waste Disposal Engineering

		 “    “

		Done

		



		

State-Lead, deferred to RCRA

		

Koch Refining/N-Ren Corp.

		

 “   “

		

Not eligible 

		

Nothing needed.












